
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Contract Location: Time Allowed:

 LEESBURG NORTH BYPASS @ US 19/SR 3 TO SR 195 AND OVER US 19

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone: (229)883-3232 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

01/22/2014

01/23/2014

02/20/2014

00/00/0000

00/00/0000

708 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 82.77

586 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,242,488.20

$8,232,938.20

$1,493,815.74

81.88%

Counties:

Lee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001420      $8,242,488.20 $8,232,938.20 $1,493,815.74 81.88% $744,099.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number: 0001420      LEESBURG NORTH BYPASS - WIDENING & RECNS

 

STP00-0001-00(420)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,398,937.92 $4,722,834.93 $676,102.99

Non-Participating $1,349,734.54 $1,180,708.78 $169,025.76

Total Earnings $6,748,672.46 $5,903,543.71 $845,128.75

Stockpiled Materials $0.00 $101,029.54 ($101,029.54)

Gross Earnings $6,748,672.46 $6,004,573.25 $744,099.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,748,672.46 $6,004,573.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $744,099.21

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .828

 95100.000 .122

STP00-0001-00(420)

 

.950 $11,602.20 $90,345.00

0010 201-1500     CLEARING & GRUBBING - LS  1.000 .786

 610000.000 .039

STP00-0001-00(420)

 

.825 $23,790.00 $503,250.00

0022 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,044.000 3,933.722

 18.000 .000

 

 

3,933.722 $.00 $70,807.00

0024 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  40,738.000 39,526.899

 15.000 -5,408.945

 

 

34,117.954 $-81,134.18 $511,769.31

0025 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,818.000 5,777.513

 18.700 8,017.833

 

 

13,795.346 $149,933.48 $257,972.97

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,686.000 18.680

 79.250 220.210

 

 

238.890 $17,451.64 $18,932.03

0045 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  723.000 81.970

L BITUM MATL & H LIME 79.800 189.350

 

 

271.320 $15,110.13 $21,651.34

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  203.000 628.110

TL & H LIME 71.150 1,243.690

 

 

1,871.800 $88,488.54 $133,178.57

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,177.000 652.410

L & H LIME 73.200 1,036.040

 

 

1,688.450 $75,838.13 $123,594.54



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 413-1000     BITUM TACK COAT GL  990.000 277.000

 4.250 357.000

 

 

634.000 $1,517.25 $2,694.50

0080 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  34,774.000 18,045.441

 51.250 10,316.133

 

 

28,361.574 $528,701.82 $1,453,530.67

0140 643-8040     GATE, WOVEN WIRE - EA  4.000 5.000

 685.000 .000

4 FT

 

5.000 $.00 $3,425.00

Category Amount: $831,299.01 $3,191,150.93

Category Number: 0020 DRAINAGE

0159 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  37.000 48.000

 1050.000 .000

 

 

48.000 $.00 $50,400.00

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  150.000 162.800

 31.500 .000

 

 

162.800 $.00 $5,128.20

0175 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  360.000 363.500

 38.500 .000

 

 

363.500 $.00 $13,994.75

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  282.000 282.433

 48.300 .000

 

 

282.433 $.00 $13,641.51

0185 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  312.000 323.600

 57.300 .000

 

 

323.600 $.00 $18,542.28



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  70.000 73.400

 31.500 .000

 

 

73.400 $.00 $2,312.10

0210 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 5.000

 500.000 .000

 

 

5.000 $.00 $2,500.00

0250 576-1015     SLOPE DRAIN PIPE, 15 IN LF  274.000 284.700

 28.250 .000

 

 

284.700 $.00 $8,042.78

0255 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  299.000 300.890

 55.000 .000

 

 

300.890 $.00 $16,548.95

0260 603-7000     PLASTIC FILTER FABRIC SY  299.000 311.835

 3.500 .000

 

 

311.835 $.00 $1,091.42

Category Amount: $0.00 $132,201.99

Category Number: 0030 EROSION

0280 163-0232     TEMPORARY GRASSING AC  9.000 10.832

 500.000 -2.586

 

 

8.246 $-1,293.00 $4,123.00

0290 163-0300     CONSTRUCTION EXIT EA  5.000 6.000

 1500.000 .000

 

 

6.000 $.00 $9,000.00

0300 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  428.000 1,849.000

 5.000 192.000

 

 

2,041.000 $960.00 $10,205.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION

0310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  320.000 808.500

 15.000 32.000

 

 

840.500 $480.00 $12,607.50

0315 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  3.000 1.500

 200.000 1.500

 

 

3.000 $300.00 $600.00

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  12,950.000 2,025.000

 0.500 36.000

 

 

2,061.000 $18.00 $1,030.50

0325 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  7.000 31.000

 100.000 .000

 

 

31.000 $.00 $3,100.00

0335 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  3.000 6.000

 100.000 1.000

 

 

7.000 $100.00 $700.00

0340 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 15.000

 840.000 2.000

 

 

17.000 $1,680.00 $14,280.00

0355 700-6910     PERMANENT GRASSING AC  18.000 3.420

 1200.000 2.586

 

 

6.006 $3,103.20 $7,207.20

0365 700-8000     FERTILIZER MIXED GRADE TN  1.000 3.500

 1500.000 .000

 

 

3.500 $.00 $5,250.00

Category Amount: $5,348.20 $68,103.20



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 08/16/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14716-13-000-0

Estimate Summary By Project

Estimate Number: 0020

09/04/2015

Project Number 0001420      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0503 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  210.000 400.001

 35.900 .000

 

 

400.001 $.00 $14,360.04

0508 441-0004     CONC SLOPE PAV, 4 IN SY  553.000 596.823

 56.400 .000

 

 

596.823 $.00 $33,660.82

0513 500-0100     GROOVED CONCRETE SY  1,389.000 .000

 5.150 1,646.900

 

 

1,646.900 $8,481.54 $8,481.54

0533 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  211.000 210.668

 128.100 .000

1

 

210.668 $.00 $26,986.57

0559 520-2214     PILING, PSC, 14 IN SQ LF  .000 210.000

 49.988 .000

                                                            

                                                            

210.000 $.00 $10,497.48

Category Amount: $8,481.54 $93,986.45

Category Number: 0010 ROADWAY

0613 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  2,488.000 2,900.000

 3.500 .000

 

 

2,900.000 $.00 $10,150.00

Category Amount: $0.00 $10,150.00

Project Total Amount: $845,128.75 $6,748,672.46


